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Grant Goal/Objectives  
 

The overall goal of this project —entitled “FORSA,” which means “opportunity” in Arabic, is to 
contribute to poverty reduction among vulnerable youth in rural Upper Egypt by applying an integrated 
approach that addresses health and wealth improvements, enhancing social protection. The specific 
objectives are the following: 

1. Provide immediate employment opportunities for 1,400 youth in rural Upper Egypt by 
establishing a network of community health outreach workers to encourage greater access to 
health delivery services. 

2. Build the capacity of women in rural Upper Egypt and assist them technically and financially to 
start their own businesses (microenterprises). 

 
 

  



 

  Executive summary 
Year 2 represented a substantial cornerstone in the life cycle of the FORSA project. It witnessed major 

hindrances and victories for the project team. 

The project team prudently invested the first half of FY2 to overcome the turbulent political situation in 

Egypt which created a major obstacle to granting an approval from MoISA to start the project activities.  

The project team demonstrated great adaptability by complying with the MoISA’s requests to change 

the approach of implementation of the project, without jeopardizing the achievement of project 

objectives or planned budget, through inserting a new tier, the UNGO, and to modify the work plan 

accordingly. 

The project team successfully, selected six partner UNGOs, three in Assiut and three in Souhag 

governorates, in collaboration with MoISA officials, based on institutional and financial evaluation as per 

pre-award assessment visits, previous experience and potential to work as an UNGO, previous 

experience managing foreign funds, and NGO portfolio of development activities. The team then trained 

all six UNGOs on writing grant proposals, supported them in the development and submission of their 

proposals to MoISA, and followed up closely until approval was granted to the proposals of all six 

UNGOs by the beginning of the second half of FY2. The FORSA project selected 75 partner CDAs, in 

collaboration with MoISA Directorate and UNGOs. The process of selecting partner CDAs went through 

the same steps taken for the UNGOs. 

With the beginning of the second half of the year, the project gained tremendous momentum to move 

implementation of planned activities forward. During the second half of the year, the FORSA project 

team prepared all required documents and finalized the sub-grant agreement contracts, which were 

signed by all six UNGOs during this year. To build capacity of all six UNGOs targeted staff, Pathfinder 

conducted financial and managerial training workshops. The four UNGOs of Batches’ 1 and 2 have 

successfully opened bank accounts and the first transfer of funds to cover three months activities was 

accomplished for all four Batch one and two UNGOs during this year. The remaining Two UNGOs (of 

Batch three) are currently in the process of opening bank accounts and transfer of funds is expected 

early FY3.   

All six UNGOs successfully signed their sub-grant agreements with their partner CDAs, which was rapidly 

followed by hiring project staff in the UNGOs and partner CDAs. Overall 1,386 jobs were successfully 

created in the second half of this year.  Of those, 569 were created during the third quarter and 817 

were created during the fourth quarter. Apart from four positions within Pathfinder LLC, the remaining 

positions for project staff are all within the UNGOs and their partner CDAs in Assiut and Souhag. It is 

worth noting that 98% of those jobs were exclusively for women. 

During the second half of FY2, 25 IPC&C training workshops were conducted, during which 947 project 

staff from Batch 1 and 2 UNGOs and their partner CDAs in Assiut and Souhag governorates were trained 

on IPC&C. All project staff from Batch 1 UNGOs and their partner CDAs successfully received the training 

during this year. Targeted project staff from batch 2 UNGOs in Souhag completed their training by the 



 

end of FY2, while training was ongoing for Batch 2 UNGOs and their partner CDAs staff in Assiut as FY2 

ended and is expected to be completed early in the first quarter of Y3.  

During the third quarter of Y2, all 30 Batch 1 target villages in Assiut and Souhag were mapped and 

1,500 HHs were identified by each CDA for receiving health education home visits. In total, 45,000 HHs 

were identified (1500 HHs X 30 CDAs) in both governorates. Following the process of mapping, the pre-

intervention survey for Batch 1 villages was conducted to measure the health knowledge among a 

simple random sample of identified beneficiary women of each CDA as well as a convenience sample of 

non-beneficiary women from nearby control villages as per the PMP. 

By the end of July 2013, a total of 45,003 households were visited by Batch 1 CDAs’ RRs; 15000 in 

Souhag and 30,003 in Assiut. The cumulative number of Household visits conducted by Batch 1 CDAs’ 

RRs during Q4Y2 reached 135,000 visits, which suggests an average of 3 visits for each target household. 

At least one monthly visit was conducted to each target household in target villages. 

In September 2013, the first TOT workshop to train a cadre of trainers for the Egyptian Women Speak 

Out (EWSO) program was conducted. A total of 20 RR supervisors, four Technical Coordinators, as well 

as the UNGO Project Manager attended the workshop. The training report included individual 

evaluation for each trainee and recommendation on whether or not she is capable of administering 

EWSO workshops at the local level. Based on the evaluation, some RRs and RR supervisors might be laid 

off or retrained in future training sessions. 

Toward the end of this year, curricula of three trainings offered by FORSA were adopted by MoISA 

central level to be used later for trainings provided by the ministry, namely IPC&C training, EWSO TOT 

training, and EWSO Workshops. 

On August 13, 2013, approval was granted by the USAID Agreement Officer to the FORSA project 12-

month No Cost Extension (NCE) work plan, which was submitted on February 10, 2013. Based on the 

NCE approval, an updated project plan narrative and PMP were resubmitted to the USAID AOTR in 

September 2013. The PMP was revised so that indicator targets and timelines were rationalized 

according to the actual start date of implementation.. 

During this year, coordination between FORSA project and the Smart Choices for Healthy Living (SMART) 

project was put into action. Physicians affiliated to the SMART project participated in training FORSA 

project RRs on the Health messages adopted by SMART project within the context of the IPC&C training 

workshops that were held in Souhag governorate during the fourth quart of Y2. 

 

  



 

Accomplishments  

Give the turbulent and threatening political and social environment of a transforming Egypt, Y2 

represented a substantial cornerstone in the life cycle of the FORSA project. It witnessed major 

challenges and victories for the project team. During this year, the project team safely navigated, to 

obtain approval from MoISA and start the implementation of the project field activities at the beginning 

of the third quarter. Implementation swiftly proceeded thereafter at a pace that could compensate for 

the delays imposed by political turmoil during the first year of the project life taking into consideration 

the additional year provided through the no cost extension. 

With the beginning of the second half of the year, the project gained excellent momentum to move 

forward with the implementation of planned activities in the target communities, catching up on the 

delays that were imposed during the first year due to the turbulent political situation.  The project team 

prudently adopted the principles of continuous improvement through making use of the experience 

gained during the implementation of field activities with Batch 1 to swiftly drive the project actitivities 

forward. Accomplishments during this year focused on fulfilling the following objectives:  

 Accommodate a new implementation approach suggested by MoISA to start project activities 

 Approaching and orienting MoISA Undersecretaries in intervention governorates  

 Selection of partner UNGOs  

 Train partner UNGOs on writing and submitting proposals to MoISA for approval 

 Selection of partner CDAs 

 Supporting UNGOs in developing and submitting their proposals for receiving grants from 

Pathfinder International to MoISA 

 Preparation and updating of forms and training curricula 

 Obtaining approval from MoISA for all six UNGOs to implement FORSA project 

 Finalizing and signing sub-grant agreement contracts by UNGOs 

 Opening bank accounts and transfer of funds for UNGOs  

 Finalizing and signing agreement contracts between UNGOs and their partner CDAs 

 Creating job opportunities and hiring project staff for UNGOs and their partner CDAs 

 Capacity building in financial management for UNGOs Staff 

 Training CDA outreach workers (RR) , Supervisors, and UNGO Technical Coordinators on IPC&C 

skills and health messages 

 Conducting a public hearing meeting in each of Batch 1 target villages 

 Mapping all batch 1 villages and identifying target HHs for health education  

 Conducting the pre-intervention household survey in Batch 1 intervention and control villages in 

Assiut and Souhag 

 Follow up, guidance, monitoring and supervision of UNGOs to implement project activities with 

partner CDAs  

 Conducting household visits by Batch 1 CDAs community outreach workers (RRs) 



 

 Selecting and training a cadre of trainers for the EWSO Program from Batch 1 UNGO and CDAs 

staff, Assiut governorate 

 Communication and collaboration with MoISA at Central and/or Governorate Levels 

 Organizing an extended FORSA staff meeting to share field implementation experience 

 Communication with USAID 

 Collaboration with other CAs 

Objectives illustrated: 

 

 

Figure 1 Major steps involved in the achievement of the first project objective: Creating 1400 Jobs 

 

  



 

A. Accommodate a new implementation approach suggested by MoISA to start 

project activities 

Early during the first quarter of Y2, the project team continued its close follow-up and coordination with 
MoISA to approve and sign the Memorandum of Understanding (MoU) that FORSA submitted in the 
third quarter of Y1 to allow for the implementation of its field activities through partnerships and sub-
grant agreements with local community development associations (CDAs) to create jobs in local 
communities.  

In the beginning of November 2012, the Head of NGOs Department MoISA clarified to the project team 

that the MoU, as a mode of implementation was being re-visited by MoISA given the constraints 

regarding foreign funding of NGOs and suggested an alternate path for implementing the FORSA project. 

Based on the requested change, an alternate strategy for implementation was developed by the FORSA 

project team in collaboration with the Ministry of Insurance and Social Affairs, whereby the same 

project objectives will be achieved without jeopardizing the budget plan, through partnerships and sub-

grant agreements with UNGOs which will, in turn collaborate with local CDAs guided by FORSA. 

B. Approaching and orienting MoISA Undersecretaries in intervention 

governorates  
Early in December 2012, the Head of Minister’s Technical Office issued a memo to the undersecretaries 

of MoISA directorates in Souhag and Assiut governorates asking them to assist FORSA team by 

nominating active UNGOs as well as to facilitate and collaborate on the institutional and financial 

assessments to be conducted by FORSA team.  

C. Selection of Partner UNGOs  

Selection of Partner UNGOs was conducted through the following steps: 

o Nomination of Potential UNGOs by MoISA Undersecretaries 

Souhag Undersecretary nominated ten NGOs and the Undersecretary of Assiut nominated nine NGOs as 

potential UNGOs to attend the orientation meetings and to undergo the pre-award assessments. 

o Conducting an orientation meeting for the Nominated UNGOs  

During the orientation meetings, the project activities were explained and field visits for performing pre-

award financial and technical assessments were scheduled. In Souhag governorate, the meeting was 

attended by MoISA Undersecretary and the Head of the NGO unit.  

o Institutional and financial assessments of nominated NGOs 

The assessments were conducted by the FORSA project team in collaboration with MoISA 

representatives. In Souhag, as the assessments were conducted the FORSA team requested the 

nomination of two more NGOs, thus twelve NGOs were visited and assessed.  In Assiut, after conducting 

background checks on the nine NGOs nominated by MoISA Undersecretary, only seven NGOs were 

eligible for  the pre-award assessment.  



 

o Selection of Potential UNGOs 

On the December 30, 2012, FORSA selection committee (comprised of the Project Manager, Financial 

Manager, Technical Advisor, Field Implementation Specialist, Project Coordinator, Financial Specialist 

and Field Implementation Assistant) met to select potential UNGOs, six UNGOs were selected, three 

from each governorate. Selection was based on institutional and financial evaluation as per pre-award 

assessment visits, previous experience and potential to work as an UNGO, previous experience 

managing foreign funds, and NGO portfolio of development activities.  

o Conducting Terrorist check on the six potential UNGOs 

FORSA team conducted a terrorist check on the six potential UNGOs. Two search methods were used, 

namely the “SAM: Systam foY AweYd Menegamant” online database and the “UN individuals, groups, 

undertakings and other entities associated with Al-Qaida pdf file” to check both the Arabic and the 

English names. All Six UNGOs successfully passed the Terrorist Check. 

D. Train partner UNGOs on writing and submitting proposals to MoISA for 

approval. 
Early in January 2013, a three-day workshop was conducted in Assiut Directorate to raise capacity of 

selected members of the six UNGOs in proposal writing. This workshop was conducted in collaboration 

with MoISA Directorates and was attended by the undersecretaries of Souhag and Assiut. Three 

participants from each UNGO attended, mainly the Executive Director of the NGO and two Board 

Members. The training workshop used a variety of training approaches and provided guidance on both 

practical and theoretical aspects of proposal writing.  

E. Selection of partner CDAs. 

After conducting the proposal writing workshop for UNGOs, FORSA project started the process of 

selecting partner CDAs, in collaboration with MoISA Directorate and UNGOs. The process of selecting 

partner CDAs went through the same steps taken for the UNGOs:  

 Nomination of partner CDAs: The FORSA project team requested UNGOs to nominate CDAs 

working with the poorer villages in Souhag and Assiut Governorates.  

 Pre-award institutional and financial assessments were conducted for 46 potential partner CDAs 

from six districts of Souhag Governorate and 47 from five districts of Assiut Governorate.  

 Following the assessments, technical committees were formed from the FORSA field team and 

UNGOs to review assessment scores and select partner CDAs that had passed the institutional 

and financial assessments. 

 Selected CDAs were reviewed and agreed upon by MoISA Directorates. These CDAs then 

underwent terrorist checks by the FORSA team, using the same procedure as that used to check 

partner UNGOs.  

Finally, there were 35 partner CDAs in six districts in Souhag Governorate and 40 partner CDAs in five 

districts covering in Assiut Governorate. The table below shows the distribution of CDAs by UNGOs.  

 



 

Table 1 UNGOs, Partner CDAs and target districts 

Governorate UNGO Number of CDAs Districts  

Assiut Tanmiet El Mogtamaa in Al Hawatka 20 Manfalot / Qusiah 

Souhag Sohbet El Kheer 10 Tema / Tahta 

Assiut Tanmiet El Mogtamaa in Sahel Seleim 15 Sahel Selim / Badari 

Souhag Tahseen Awdaa El Maraa wa Al Tefl 10 Souhag / Monshah 

Assiut Al Khairia Al Islamia in Al Bora 5 Assiut 

Souhag Al Masria LelTanmia Al Insania 15 Sakulta / Akhmim 

 

F. Supporting UNGOs in developing and submitting their Proposals for receiving 

grants from Pathfinder International to MoISA 

The FORSA team provided UNGOs with continuous support to review their proposals, helped them to 

compile all required documents supporting the submission of their written proposals to the MoISA 

directorates in Assiut and Souhag, who both granted their approval to the submitted proposals on 

January 28th. The project team then followed up with the two MoISA Directorates in both governorates 

to forward the submitted proposals to central level MoISA. Proposals were received by the MoISA 

Grants Department on January 30th. 

G. Preparation and Updating of forms and training curricula  

While waiting for MoISA Grants Department’s approval of granting proposals to the six UNGOs, FORSA 

project staff worked on producing the contractual documents necessary for signing agreements 

between Pathfinder International and awarded UNGOs as well as between awarded UNGOs and partner 

CDAs, potential job descriptions and contract forms for jobs at UNGO and CDA level according to the 

new implementation strategy. The FORSA project team also reviewed the reporting forms at all levels of 

implementation, to insert the UNGO as an implementation tier in activity reporting cycle. 

In addition, the FORSA project staff updated the training curriculum for the managerial and financial 

training materials, which had been previously developed for CDAs to fit partner UNGOs instead, 

according to the new implementation strategy. The training aimed at helping UNGOs build 

administration capacities to manage CDAs. 

  



 

H. Obtaining approval from MoISA for all six UNGOs to implement FORSA project 

With the beginning of the third quarter this year, all UNGOs obtained approvals from MoISA, on their 

submitted proposal to receive sub-grants from Pathfinder International to implement FORSA project 

activities. Achieving this target was not easy in the light of the prevailing political instability 

characterized by frequent change of Cabinet Ministers which lead to a significant un-necessary delay in 

flow of work in most government Ministries including MoISA. The situation was further aggravated by 

the obvious reluctance of MoISA officials to grant local NGOs approval for foreign funding in the light of 

a public opinion law suit regarding foreign funding of civil society organizations  

The details of the strategy and tactics adopted by FORSA to achieve this objective are discussed in the 

“Success Stories” Section. 

Table 2 Date of MoISA approval to each of UNGO's Grant Proposal 

Batch Governorate UNGO Approval Date 

B1 
Assiut Tanmiet El Mogtamaa in Al Hawatka 21-Mar-13 

Souhag Sohbet El Kheer 9-Apr-13 

B2 
Assiut Tanmiet El Mogtamaa in Sahel Seleim 10-Apr-13 

Souhag Tahseen Awdaa El Maraa wa Al Tefl 9-Apr-13 

B3 
Assiut Al Khairia Al Islamia in Al Bora 10-Apr-13 

Souhag Al Masria LelTanmia Al Insania 9-Apr-13 

I. Finalizing and Signing sub-grant agreement contracts by UNGOs 

The FORSA project team prepared all the documents needed by Pathfinder International to process the 

awarding of the six UNGOs. Then guided by Pathfinder International, FORSA finalized the sub-grant 

agreement contracts, which were signed by all six UNGOs during this year.  

J. Opening bank accounts and transfer of Funds for UNGOs  

The four UNGOs of Batch 1 and 2 have successfully opened bank accounts and the first transfer of funds 

to cover three months activities was accomplished for all four UNGOs during this year. A second transfer 

to cover the project expenses of Batch 1 UNGOs during the first quarter in Y3 is being processed and 

expected to take place in October 2013. Opening bank accounts for Batch 3 UNGOs is in progress and 

transfer of funds is also expected in October 2013. 

K. Finalizing and signing agreement contracts between UNGOs and their partner 

CDAs  

During this year, all six UNGOs of Batches 1, 2 and 3 in Assiut and Souhag successfully signed agreement 

contracts with their partner CDAs. Batch 1 UNGOs (Tanmiet El Mogtamaa in Al Hawatka, Sohbet El 

Kheer) signed agreement contracts with their partner CDAs early in the third quarter of Y2, within only 

two weeks of signing their contracts with Pathfinder International. Batch 2 and  3 UNGOs signed 

agreement contracts with their partner CDAs in early in the fourth quarter of Y2.  



 

L. Creating Job Opportunities and hiring project staff for UNGOs and their Partner 

CDAs 

During this year, FORSA project showed an unprecedented surge in the process of job creation and 

successfully achieved one of the main strategic project objectives of “Creating immediate employment 

opportunities for 1,400 youth in rural Upper Egypt”.  Overall, 1,386 jobs were successfully created in 

the second half of this year.  Of those, 569 were created during the third quarter of Y2 and 817 were 

created during the fourth quarter. Apart from four positions which were created at Pathfinder LLC, all 

the remaining jobs created represent UNGOs and their partner CDAs Project Staff in Assiut and Souhag. 

It is worth noting that 98% of those jobs were exclusively for women. 

Adding the 1,386 jobs created this year to the 17 FORSA project job opportunities that were created by 

the end of the FY1 gives a cumulative total of 1,403 jobs created by the end of FY2. This achievement 

was in accordance with the PMP, which set the end of FY2 as milestone for the achievement of this 

stated project objective. 

 

FORSA took all possible measures to make sure that the staffing process at the level of UNGOs and 

partner CDAs followed a sound organizational procedure, not only to ensure transparency and give 

equal opportunity to candidates based on their skills and experience, but also to build organizational 

behavior capacities among UNGOs and partner CDAs. FORSA representatives participated in the hiring 

process in order to avoid nepotism or bias by CDA Board Members.  

Candidates for all posts were screened during a standardized interview, and scored based on a standard 

scoring system to ensure they possess the necessary knowledge, skills and capacities to perform the 

corresponding job. For accountants, the screening process also included a written pre-test to assess 

technical accounting knowledge and skills. All hired personnel were exclusive full time employees for 

FORSA project. 

Figure 2 Details of Jobs created by FORSA project during FY2 



 

M. Capacity Building in Financial Management and Managerial skills for UNGOs 

Staff 

Being a prerequisite to opening a bank account, receiving funds and thus starting work, capacity building 

in financial management was conducted for all six UNGOs in Assiut and Souhag, during the second half 

of FY2. 

Financial and managerial training workshops were implemented on two phases during FY2: The first 

consisted of four financial training workshops and two managerial training workshops which were all 

conducted for Batch 1 on Batch 2 UNGOs staff in Assiut and Souhag. The number of attendees of the 

four financial training workshops was 74 participants (10 UNGOs staff and 64 CDAs’ staff, only 

UNGOs’staff performed pre and post-tests), while the total number of attendees of the two managerial 

training workshops was 22 participants. 

The financial training at this phase primarily targeted accountants and senior accountants and project 

managers of UNGOs. Partner CDA treasurers and CDA project managers were also invited to attend 

based on the feedback and recommendation of FORSA field implementation team. This 

recommendation was justified by the fact that CDA treasurers receive advances and petty cash and 

settle accounts with UNGOs thus training them would lead to better coordination and a smoother 

workflow of project activities. Managerial training essentially targeted UNGO project managers and 

board members. The UNGO Technical Coordinators (TC) were also invited to attend the training based 

on the recommendation of the FORSA field implementation team. 

 

Figure 3 Mangerial Trainig Batch one& two UNGOs Souhag 

The second run of financial and managerial training workshops was conducted during the fourth quarter 

of Y2, primarily for Batch 3 UNGO staff and secondarily for Batch 1 or 2 UNGO staff who missed the 

initial training.  This phase of workshops consisted of two financial trainings, one in Assiut Governorate 

and the second in Souhag Governorate, which were collectively attended by seven participants. Two 

managerial training workshops were also conducted during the second run, one in Assiut Governorate, 

which was attended by nine trainees and the second in Souhag and was attended by eight trainees. 

  



 

The FORSA project team learned from the implementation of the training during the first phase, and 

used the experience to modulate the trainings during the second phase. Regarding the financial training, 

it was found that it would be more practical to restrict the training to UNGOs’ board members and 

accountants and give UNGOs the lead by arranging for an on–the-job step down training of CDA 

treasurers through their accountants who received the project training. Batch 1 and Batch 2 UNGOs in 

Assiut and Souhag were requested to retrospectively plan for this step-down training.  Second, 

regarding the managerial training, it was found that it would be more beneficial to allow board 

members, project managers, Technical Coordinators as well as accountants to attend the training to 

maximize the benefits. 

The cumulative average percent knowledge gain due to financial administration and managerial 

trainings (indicator 2a) for all workshops conducted during FY2 was very high, 143.7% (i.e. increased by 

nearly one and a half times), which far exceeds the PMP target of 20%. This observed percent 

knowledge gain can be explained by the fact that partner UNGOs work in extremely unprivileged 

communities where the initial knowledge and capacity of personnel is very limited which highly 

emphasized the impact of the training. It was striking that one of the 17 attendees of the financial 

trainings who conducted pre and post-tests scored 1/20 in the pretest and 13/20 in the post test 

denoting that his knowledge increased 12 times (percent knowledge gain 1200%). This limited initial 

knowledge reflects the fact that people were selected from such a disadvantaged community where  

such knowledge is quite limited.  

N. Training CDA outreach workers (RR) , Supervisors and UNGO Technical 

Coordinators on Interpersonal Communication and Counseling (IPC&C) skills 

and health Messages 

During this year, 25 IPC&C training workshops were conducted, during which 947 project staff from 

Batch 1 and 2 UNGOs and their partner CDAs in Assiut and Souhag Governorates were trained on IPC&C. 

All Project staff from Batch 1 UNGOs and their partner CDAs successfully received the training during 

this year. Targeted project staff from Batch 2 UNGOs in Souhag completed their training by the end of 

FY2, while training was ongoing for Batch 2 UNGOs and their partner CDAs staff in Assiut is expected to 

be completed early Q1Y3.  

IPC&C training workshops were conducted in two phases. The first phase during the third quarter of Y2, 

consisted of 15 training workshops, included 548 trainees from Batch One UNGOs and partner CDAs, 

365 from Assiut and 183 from Souhag. All Batch One UNGOs TC, project managers, CDA RRs, RR 

supervisors, and CDA project managers were trained on IPC&C and health messages during those 

workshops. 

  



 

The second phases of IPC&C workshops was conducted during the fourth quarter of Y2 and consisted of 

10 workshops which were attended by 399 trainees, of those, 363 were from Batch Two UNGOs and 

their partners CDAs (184 from Assiut and 179 from Souhag), and 36 were from Batch 1 UNGOs and/or 

CDAs (18 from Assiut and 18 from Souhag) who missed the training with their counterparts during Q3Y2,  

 

Before the implementation of the second phase of workshops, The FORSA project team used the 

experience gained during the implementation of the first Batch to fine tune the workshops.  The team 

found it necessary to increase the proportion of the training devoted to the health messages. This was 

successfully achieved through collaboration with the SMART project, where the health messages 

adopted by the project were used for training of the participants, and SMART affiliated physicians 

actually shared in training the participants on those messages.  

Pre-tests and post-tests were administered to outreach worker trainees. According to level of 

performance during the training as well as previous experience, two RRs were selected in each CDA to 

become RR Supervisors. The average percent knowledge gain among all outreach workers (indicator 2) 

was 43.50%, which exceeds the PMP target of 20%.  

  

Figure 4  An RR in Souhag practicing Presentation Skills during IPC&C training in Souhag 



 

O. Conducting a Public Hearing Meeting In each of Batch 1 target villages 

Following completion of the IPC&C training for Batch 1 RRs, the project staff started field activities by 

conducting a public hearing meeting in each of the target villages of the 30 CDAs in Assiut and Souhag. 

Local community leaders were invited to attend those meetings during which all CDA FORSA project 

staff were introduced to the community and FORSA project activities were explained. FORSA field 

implementation specialists also attended those meetings.  

 

P. Mapping all batch one villages and Identifying target households for health 

education  

After conducting the CDA public hearing meetings, all 

30 target villages in Assiut and Souhag were mapped. 

Hand drawn maps were plotted and served as guides 

during the process of identification of beneficiary HHs. 

They also served as an important logistic tool 

facilitating the distribution and coordination of the 

work among RRs. 

Most of the 30 CDAs identified 1,500 HHs for receiving 

health messages. In total, 45,000 HH were identified 

as prospective beneficiaries of health education home 

visits for Batch 1 in Souhag and Assiut according to the 

PMP targets. 

 

  

Figure 5 Public Hearing Meeting in Al Madmar Village, Souhag with a local religious leader attending  

Figure 6 A Hand-drawn map of Al Sawalem village – Sohag 
Governorate 



 

Q. Conducting the pre-intervention household survey in Batch 1 intervention and 

control villages in Assiut and Souhag 

The pre-intervention survey for Batch 1 villages was 

conducted to measure the health knowledge among 

a simple random sample of identified beneficiary 

women of each CDA, as well as a convenience sample 

of non-beneficiary women from nearby control 

villages. As per the PMP, for each CDA, six 

beneficiaries were selected (i.e., 6 X 30 = 180 

beneficiaries) for Batch 1 in Souhag and Assiut.  

In addition, 18 control villages were selected for the 

30 CDA villages. The number of non-beneficiary 

women selected per control village was increased to 

fifteen, for a total number of 270 control interviews. 

To ensure the proper implementation of the survey, 

the FORSA Monitoring and Evaluation specialist conducted a one day orientation to UNGO TCs and CDA 

RR supervisors and trained them on using the survey instrument and interview skills through role play. 

He also supervised the conduct of the interviews in both intervention and control villages.  

R. Follow up, guidance Monitoring and Supervision of UNGOs to implement 

Project activities with partner CDAs  
During this year, with the quick start-up and 

progress of field activities at an exceptionally fast 

pace, the FORSA project team played an 

important role in providing continuous close, 

guidance, follow–up, and supervision to UNGOs in 

implementing the project’s activities with their 

partner CDAs.  

In preparation for the start-up of field activities, 

professional technical support, on-the-job 

training, and follow-up has been provided by 

FORSA staff, particularly field implementation 

specialist to help UNGOs set up their accounting 

systems and to issue monthly and quarterly 

financial reports, as well as to get acquainted with 

activity reporting forms.  

Figure 7 RR Supervisors organizing and reviewing HH 
survey field work with M&E Specialist 

Figure 8 : FORSA field Implementation Specialist attending 
Preparatory meeting of B1 UNGO in Souhag governorate 



 

To support the kick-start of field activities of Batch 1 and Batch 2 UNGOs and their partner CDAs in 

Assiut and Souhag, the FORSA field implementation specialists were keen to attend the preparatory 

meetings which preceded the start of field activities where the project was introduced to CDAs’ staff, 

the planned project activities were reviewed, and each CDA presented their expectations for the 

organization and planning of the field work. During the preparatory meeting, planning for the public 

hearing meetings in the target village of each CDA was also undertaken.  

With the progress of implementation of field activities by 

Batch 1 UNGOs and their partner CDAs in Assiut and 

Souhag progressed, the first quarterly meeting gathering 

Batch 1 UNGO key personnel and their partner CDAs 

representatives to review the implementation status of 

project activities from the past quarter and plan for the 

following quarter, was conducted in both governorates. 

The FORSA field implementation specialists were there for 

coaching and mentoring UNGOs during this important 

meeting in order to ensure efficient project 

implementation andbuild organizational capacities among 

partner UNGOs and CDAs. 

As a part of the continuous efforts to monitor and control field implementation activities, the FORSA 

Program Manager and Field Implementation Assistant performed an exploratory field visit to Batch 1 

UNGO (Sahel Selim CDA) and its partner CDAs in late September 2013 to review the implementation 

status of the project activities during the quarter. Following the meeting, a decision to replace the 

UNGO’s FORSA Program Manager was taken, as her performance was below expectations. Measures for 

selecting a competent replacement are currently ongoing. 

S. Conducting household visits by Batch 1 CDAs community outreach workers 

(RRs) 

During this year, the “squad” of Batch 1 CDA’s RRs, started to conduct HH visits. By visiting HHs one by 

one, the FORSA project aims to develop advocates and build support for the project activities in the 

communities. Not only did the FORSA Community Outreach Workers visiting HHs in the project target 

villages present important health messages to those HHs, they also demonstrated a more substantial 

message to the whole local community that as women in their community, they can make a difference.  

On their way to conduct their visits, RRs were observed carefully by community members, who were 

eager to find out about the nature of their work. During some of the visits, curious neighbors would 

invite themselves in, and in most of the instances, the RR found it to be an excellent opportunity to 

deliver the health message to a broader audience.  

  

Figure 9: First Quarterly Meeting for B1 UNGO 
and Partner CDAs in Assiut governorate 



 

By the end of the first month of the fourth quarter 

in Y2, a total of 45,003 households were visited; 

15,000 in Souhag and 30,003 in Assiut. 

The cumulative number of HH visits conducted by 

Batch 1 CDAs’ RRs during the fourth quarter reached 

135,000 visits, which suggests an average of 3 visits 

for each target HH. At least one monthly visit was 

conducted to each target HH in the target villages 

during this quarter. 

T. Selecting and training a cadre of trainers for the Egyptian Women Speak Out 

(EWSO) Program from Batch 1 UNGO and CDAs staff, Assiut governorate 

Towards the end of FY2, the first TOT workshop to train a cadre of trainers for the EWSO program was 

conducted. It was originally planned that one RR supervisor from each CDA would be selected to attend 

the EWSO TOT based on work performance, leadership and communication skills. However, during field 

work, it became evident that some RRs have exceptional capabilities and skills. Therefore, the FORSA 

project team decided to widen the pool of trainees, giving outstanding RRs the chance of joining the TOT 

training. 

 

 

Figure 11: EWSO-TOT trainees participating in group assignments 
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Figure 10: Number of Households visited during Q4Y2 



 

A total of 20 RR supervisors, four TC, as well as the UNGO Project Manager attended the workshop. In 

such a disadvantaged community as that of Upper Egypt where FORSA is working, the idea of TOT is not 

very well know, particularly among grassroots’ female community workers. The performance of trainees 

in the pre-test clearly demonstrated the need for capacity building and training: the average score 

calculated for the 25 trainees was 12.48 out of 43.   

The FORSA Project Manager, who attended the training in person, discussed with the the trainer the 

need to adopt new strategies for motivating trainees and communicating the concept of TOT to them. It 

was amazing to see how grasping the idea by trainees led to a drastic paradigm shift: in one instance 

those who passively watched what was going on started to actively participate in all the subsequent 

activities, and group assignments became lively with enthusiastic participant collaboration. The average 

post-score for the 25 participants was 36.48 out of 43.  It was amazing to see that the trainees at the 

end of the workshop could acquire approximately triple the amount of knowledge they came in with. 

The average percent knowledge gain among all trainees 

(Indicator 2a) was 192.8%, which substantially exceeds the 

preset PMP target of 20. This represents a valued achievement 

for the FORSA project, thus helping female community 

workers build capacity to take future active roles in making 

change in their own life and their community. 

The training report included individual evaluations for each 

trainee and recommendations on whether or not she is 

capable of administering EWSO workshops at the local level. 

Based on the evaluation, poor performingRRs and RRs 

supervisors might be laid off or retrained in future training 

sessions. 

U. Communication and collaboration with MoISA at Central and/or Governorate 

Levels 

During this year, the FORSA project team successfully established strong communication and 

collaboration with MoISA at both the central and governorate levels. Close communication and follow-

up with MoISA at the central level was effective in granting approval to the proposals submitted by the 

six UNGOs to receive funds from Pathfinder International early the third quarter of this year.  

The FORSA project field implementation specialists continued their efforts to coordinate with MoISA in 

Directorates in Assiut and Souhag and played an important role in coaching and mentoring of UNGOs to 

fulfill the supervisory and reporting requirements of MoISA. 

This close coordination and follow-up culminated in the achievement of a significant collaboration with 

MoISA: To ensure sustainability and scale-up of FORSA capacity building and women empowerment 

Figure 12: Average Pre and Post Score of EWSO-TOT trainees 



 

activities, curricula of three trainings offered by FORSA were adopted by the Ministry’s central level, 

namely IPC&C training, EWSO TOT training, and EWSO Workshops.  

V. Organizing an extended Forsa Staff Meeting to share field implementation 

experience. 

The FORSA project has been designed to support ongoing learning and adaptation. The project was 

designed to be implemented in three batches with the aim of learning from the experiences gained 

during the implementation of each batch to improve performance.  

During this quarter, the project team excelled in learning form experiences gained during the 

implementation of Batch 1 UNGOs and CDAs. An extended staff meeting was held in the Cairo office in 

September 2013 at which all Pathfinder LLC FORSA staff, including field staff from both Souhag and 

Assiut. During the meeting, staff shared experiences, discussed problems, and brainstormed on how to 

develop flexible solutions for preventing such problems with subsequent Batches. This meeting resulted 

in important perfections to the implementation process. 

During the meeting, project staff discussed who should be targeted to attend each of the trainings 

provided by FORSA project in the light of the potential impact of the training outcomes on achievement 

of project objectives and experience gained from implementing trainings for Batch 1 UNGOs and partner 

CDAs.  Staff identified solutions for handling withdrawal of partner CDAs from project, withdrawal of 

beneficiary women, as well as UNGOs and partner CDAs staff turnover. The project reporting forms 

were enhanced and an electronic reporting system based on Google forms was proposed by the 

monitoring and evaluation team. Means to encourage UNGO to build capacity of CDAs and utilize its 

other resources, cadres and networks to benefit FORSA were also discussed and evaluated. 

The orientation meetings held at the community level by CDAs in the beginning of project 

implementation was a main focus of the discussions during the meeting since it is the first and most 

important step of FORSA introduction to the community.  A set of criteria to select local community 

leaders involved in those meetings was proposed and a decision was taken that project staff and UNGO 

staff will be thoroughly involved on the preparation and implementation of these sessions with CDAs 

given its enormous impact on the kick-start of project activities in target sites.  

W. Communication with USAID 
All through FY2, continuous communication was ensured with USAID and several meetings with USAID 

staff took place. Updates concerning the project’s approvals and implementation status were 

continuously shared with the AOTR. During the first quarter of Y2, meetings with USAID staff revolved 

around the MoISA suggested new approach for project implementation. The USAID AOTR and FORSA 

team agreed to develop a revised workplan based on the new approach by mid-January 2013. 

On February 10, 2013, the FORSA project submitted to USAID an amended 12 month No Cost Extension 

(NCE) narrative and workplan that included the new tier of implementers, the UNGOs, as per the MoISA 

suggested new approach for implementation, which also took into consideration the delays imposed to 



 

the implementation by the unstable political conditions in the country; together with a revised budget 

and PMP changes. On August 13, 2013, approval was granted by USAID agreement officer for the FORSA 

12-month NCE workplan. Based on this approval, an updated project plan narrative and PMP (where 

indicator targets and timelines were rationalized according to the actual start date of implementation) 

were resubmitted to the USAID AOTR during September. 

X. Collaboration with other CAs 

During quarter three, FORSA project staff held a coordination meeting with the SMART project teams in 

Assiut and Souhag teams, where various coordination scenarios between the two projects were 

suggested. In addition, the FORSA project team recently discussed the different coordination 

possibilities with the USAID AOTR. 

During this year, coordination between the FORSA project and SMART project successfully converted 

from a proposed concept to an actual entity.  First, health messages adopted by SMART project have 

been used during the training of RRs. Second, a list of physicians affiliated to the SMART project in Assiut 

and Souhag governorates was provided to FORSA project, and coordination allowed some of them to 

participate in the delivery of health messages training within the context of the IPC&C training 

workshops that were held in Souhag governorate during the fourth quarter.  



 

Table 3 Year 2 Achievements 

Activities  Expected Results Year 2 Achievements Comments/C
hallenges 

Technical Pavement for Project 
Implementation: 

   

Develop Project's Work plan 
Project Work plan 
developed 

Updated Work plan according 
to 12 Month NCE developed 

 

Develop Performance 
Monitoring Plan PMP 

PMP developed Updated PMP according to 12 
Month NCE Developed 

 

Submit Work plan and PMP to 
USAID 

Project Work plan and PMP 
were To USAID 

Updated Work plan and PMP 
based on the approved 12 
month NCE submitted to 
USAID 

 

General Activities    

1.0 Approach MoISA 
Directorates on local level to 
nominate intervention districts 
and Umbrella NGOs (UNGOs) 

Potential UNGOs nominated 
in Assiut and Souhag 

A list of Potential UNGOs have 
been nominated by MoISA 
Undersecretaries in Assiut and 
Souhag 

 

2.0 Orient nominated UNGOs  
on Project’s objectives 

Nominated UNGOs 
Oriented on Project 
objectives 

All Nominated UNGOs in Assiut 
and Souhag have been 
oriented about project 
objectives 

 

3.0 Administer pre-award 
assessment to select partner  
UNGOs at Assuit and Souhag    

Pre-award assessment 
administered to selected 
partner UNGOs 

Pre-award assessment 
administered to selected 
partner UNGOs 

 

4.0 Provide UNGOs with 
proposal writing training 

UNGOs received Proposal 
Writing training 

Proposal Writing workshop 
was attended by all 6 UNGOs 
relevant staff 

 

5.0 Guide selected UNGOs in 
selecting partner CDAs on 
community level following 
FORSA pre-set criteria 

Partner CDAs nominated 
and selected according to 
preset criteria 

75 Partner CDAs have been 
selected based on similar 
criteria for UNGOs selection. 

 

6.0 Assist UNGOs in developing 
grant proposals to be 
submitted to MoISA 

UNGOs received technical 
support in developing grant 
proposals to be submitted 
to MoISA 

The FORSA project team 
provided UNGOs with 
continuous support during the 
preparation and submission of 
proposals. 

 

7.0 Submit granting proposals 
by UNGOs to MoISA 

Grant proposal submitted to 
MoISA by UNGOs 

All 6 UNGOs submitted grant 
proposals to local MoISA 
directorates, and received by 
the MoISA Grants Department 
on January 30th 

 

8.0 Sign approved sub-grant 
agreements  by  Pathfinder 
International and UNGOs 

All sub grant agreements 
signed by Pathfinder 
International and UNGOs 

sub grant agreements were 
signed by all six UNGOs 

 



 

9.0 Sign implementation 
agreements between UNGOs 
and partner CDAs 

Implementation 
agreements between 
UNGOs and partner CDAs 
signed 

All Six UNGOs of Batches 1, 2 
and 3 in Assiut and Souhag 
successfully signed agreement 
contracts with their partner 
CDAs. 

Some CDAs 
withdrew 
from the 
agreement 
but were 
promptly 
replaced 

Batch one (30 communities)    

Result 1: Jobs created among 
partner UNGOs and CDAs in 
intervention areas 

   

1.1.1 Assist UNGOs to hire 
project staff according to job 
descriptions prepared by 
FORSA 

All batch one UNGOs’ 
project staff hired 

Project staff hired in Batch one 
UNGOs in Assiut and Souhag 

 

1.1.2  Assist CDAs to hire 
project staff guided by job 
descriptions prepared by 
FORSA Team in collaboration 
with UNGOs 

All Batch One CDAs’ project 
staff hired 

One PM, 2RR supervisors and 
15 RR were hired by each Batch 
one CDA. 

 

1.1.3 Provide UNGOs  with 
managerial training 

Batch one UNGOs received 
Managerial Training 

Batch one UNGOs received 
Managerial Training 

 

1.1.4 Provide UNGOs with 
financial training 

Batch one UNGOs Received 
Financial Training 

Batch one UNGOs Received 
Financial Training 

 

1.1.5 Provide UNGOs and 
partner CDAs with IPC&C 
Training 

UNGOs and partner CDAs 
trained on  IPC&C Training 

All Batch one UNGOs’ TCs, and 
CDAs’ PM, RR and RR 
supervisors were trained on 
IPC&C 

 

1.1.6 Guide UNGOs to 
supervise partner CDAs while 
implementing Project activities 

With completed capacity 
building of recruited CDA 
staff, home visits to 
implement project activities 
started and continued in 
intervention communities. 

All Batch 1 CDAs’ outreach 
workers started Home visits 
this quarter. All 45,000 
targeted households have been 
visited on the average 3 times 
during this quarter. 

 

Result 2 : Women owned 
microenterprises established 
in intervention areas 

   

1.2.1 Identify and train a cadre 
of trainers for the Egyptian 
Women Speak Out  (EWSO) 
program 

The Project will select one 
RR supervisor from each 
CDA to receive the EWSO 
TOT. The training will be 
held by consultants 
specializing in EWSO 
program implementation 
on field levels 

25 RRs /RR supervisors and/or 
TCs have been selected from 
Batch 1 UNGO and its partner 
CDAs in Assiut governorate and 
participated in a 6 days EWSO 
TOT training late September 
2013. 

Selection of 
participants 
and conduct 
of the EWSO 
TOT Training 
in Batch 1 
UNGO and its 
partner CDAs 
in Souhag 
governorate 
ongoing 
during 
October. 

Batch Two (25 communities)    



 

Result 1: Jobs created among 
local CDAs in intervention 
areas 

   

2.1.1 Assist UNGOs to hire 
project staff according to job 
descriptions prepared by 
FORSA 

UNGOs Project staff hired Batch two UNGO’s PM, TCs, 
and accountants have been 
hired. 

 

2.1.2  Assist CDAs to hire 
project staff guided by job 
descriptions prepared by 
FORSA Team in collaboration 
with UNGOs 

One project manager, 15 
outreach workers and 2 
supervisors hired by each 
partner CDA 

5 Project Managers, 50 RR 
supervisor and 375 RRs have 
been hired by Batch 2 CDAs in 
both Assiut and Souhag 
governorates. 

 

2.1.3 Provide UNGOs with 
managerial training 

Batch two UNGOs received 
Managerial Training 

Batch two UNGOs received 
Managerial Training 

 

2.1.4 Provide UNGOs with 
financial training 

Batch two UNGOs Received 
Financial Training 

Batch two UNGOs Received 
Financial Training 

 

2.1.5 Provide UNGOs and 
partner CDAs with IPC&C 
Training 

UNGOs TC, CDAs’ RRs, and 
PM received IPC&C training 

An overall of 363 Batch 2 
UNGOs’ TCs,  and CDAs’ RRs 
,RR supervisors and Project 
Managers Successfully received 
IPC&C training 

IPC&C 
training for 
Batch 
UNGOs’ TCs,  
and CDAs’ 
RRs ,RR 
supervisors 
and Project 
Managers 
still ongoing 
during 
October 2013 

Batch Three (20 Communities)   
 

Result 1: Jobs created among 
local CDAs in intervention 
areas 

  
 

3.1.1 Assist UNGOs to hire 
project staff according to job 
descriptions prepared by 
FORSA 

UNGOs Project staff hired Batch three UNGO’s PM, TCs, 
and accountants have been 
hired. 

 

3.1.2  Assist CDAs to hire 
project staff guided by job 
descriptions prepared by 
FORSA Team in collaboration 
with UNGOs 

One project manager, 15 
outreach workers and 2 
supervisors hired by each 
partner CDA 

4 Project Managers, 40 RR 
supervisor and 300 RRs have 
been hired by Batch 3 CDAs in 
both Assiut and Souhag 
governorates. 

 

 

 

  



 

Challenges 
During FY2, the FORSA project encountered several substantial challenges yet determination, devotion 

and professionalism enabled the project team to successfully handle each and every one of them and 

set forth preventive measures to neutralize the potential hazards they might have on the 

implementation of project activities in the future. The challenges were predominantly political and 

operational in nature: 

A turbulent political situation  

The greatest challenge which faced the project implementation during this quarter was the turbulent 

and storming political situation which the country has been dealing with over the past few years. 

Heightened political tensions unfolding as the project began which impacted the project’s start-up.  

First, the political instability led to lots of delays in gaining approvals to the grant proposals submitted by 

UNGOs to MoISA due to frequent change of cabinet ministers which adversely affected the flow of work 

and lead to an unnecessary delay in all transactions involving governmental offices including MoISA. 

Second, it was clear that the MoISA officials were very hesitant to sign any approvals of foreign funding 

in the light of the ongoing law suit regarding foreign funding of civil society organizations. The FORSA 

project team adopted an agile strategy to overcome this challenge and finally succeeded in obtaining 

the necessary approvals (see Success Stories). 

After the start of field activities, the political situation continued to cause delays in project 

achievements. For example, the rising tension and state of polarization among the Egyptian citizens lead 

to demonstrations organized by the supporters of each of the opposing political parties and sometimes 

violent confrontations between protesters created an atmosphere of cautious suspicion which spread to 

local rural communities and adversely affected the work of project staff in two distinct ways. 

First,people in rural communities became less welcoming and even suspicious to community workers, 

usually mistaken for political supporters of one or another political party. Second, spreading violence 

among supporters and opponents represented a continuous threat to the safety of transportation. The 

condition heightened to a climax in the few days preceding the generalized demonstrations on July 30, 

where violence became more frequent and transportation became difficult due to the scarcity of fuel in 

gas stations. However, with perseverance and devotion, the project team was able to overcome 

obstacles and achieve all the project’s stated objectives.  

During few months that followed, the project team, equipped by experience gained from confronting 

and overcoming various types of obstacles and energized by devotion and determination to make a 

change in people’s lives, was able to tactfully handle obstacles and drive the project swiftly through the 

turbulent environment of a politically unstable country, giving it an enormous energy to empower the 

implementation of field activities. 

  



 

Operational Challenges 

 Withdrawal of some partner CDAs 

During this year which witnessed the kick-off of the FORSA project field activities, agreements between 

UNGOs and their partner CDAs have been signed. After the signature of agreement contracts between 

Batch 1 UNGOs and their partner CDAs, two CDAs, one in Souhag (Tanmiat Al Mogtamaa in Al Hema) 

and the other in Assiut (Al Gameya Al Khaireya Al Islameya in Al Sheikh Naguib), expressed their inability 

to continue with the project commitments. 

A similar scenario took place shortly after the signature of agreement contract between Batch 2 and 

Batch 3 UNGOs and their partner CDAs, two Batch 2 CDAs one in Souhag (Al Khaireya Letahfiz Al Quran 

Wa Reayat Al Yateem in Margha) and one in Assiut (Tanmeyat Al Mogtamaa in Al Nawawrah) 

apologized for not being able to work on the implementation of the project  

The reasons for withdrawal revolved around internal organizational problems impairing the CDAs from 

participating in the implementation of any community work, and social problems where one of the CDAs 

was unable to recruit the required number of community outreach workers to implement FORSA project 

activities, given the unfavorable opinion of community towards women working.  

The FORSA project team investigated the reasons for withdrawal of partner CDAs and realized that a 

substantial challenge is being faced:, despite the meticulous selection process of CDAs in the 

disadvantaged communities where the project was to be implemented, most CDAs lack adequate 

infrastructure and sound organizational behavior. Most where run by community members who lacked 

capacity for implementing effective organizational principles. Second, some communities were 

intolerant to women working which prevented the implementation of project activities, such as the case 

with the CDA As Salam in Al Zara, which made it practically impossible to recruit 18 female community 

workers.  

A system was set forth to ensure prompt replacement of any CDA which withdraws from project 

activities to avoid unnecessary delays in implementation of project activities. The system was based on 

the following pillars: First,arrangements were made with MoISA officials at the district level to always 

nominate back-up candidate CDAs. Second, coordination between FORSA Project Cairo staff and Field 

Implementation specialists was set to speed up the necessary checks on replacement CDAs.   

 Turn-over of hired Project Staff in UNGOs and Partner CDAs. 

Although employee turn-over is an acceptable phenomenon in any organization, yet it can negatively 

effect the achievement of objectives. This problem is of particular importance in the FORSA project, 

since job creation is one of the ultimate goals of the project. It was therefore deemed necessary that 

each and every job created throughout the project lifespan remain occupied and to replace personnel 

when needed.  

During this year, 13 RRs and an accountant from Batch 1 CDAs expressed their intention to quit their 

jobs. The issue was investigated by the FORSA project team, who found that all of the 13 RRs had 

personal reasons for discontinuation of work. 



 

The FORSA project team found that the key to overcoming the challenge of staff turn-over is to ensure 

proper selection of devoted and interested candidates for different post. In addition, the project found 

that retention of competent staff was strengthened through the establishment of a simple incentives 

system in collaboration with UNGOs and partner CDAs (e.g. awarding appreciation certificates or token 

trophies), strengthening the coordination between FORSA Field implementation specialists, Cairo Office 

and UNGOs to speed up the processes of selection and rehiring of replacements, as well as to ensure 

speedy preparation of new hires through express on-the-job training followed by scheduling them to 

join full formal training with their counterparts in subsequent batches of the project.  

 Withdrawal of Some Targeted Families 

During th fourth quarter of Y2, which witnessed the start of the HH visits conducted by Batch 1 CDAs’ 

RRs in both Assiut and Souhag governorates, FORSA project team faced a startling request from some 

target beneficiary families to withdraw from the project and cease to receive household visits by the 

RRs. This request was an alarming signal for the project team which merits in-depth root cause analysis.  

Prompt visits were conducted by FORSA field implementation specialists in the relevant governorate, 

together with key CDA board members as well as some key figures in the village where the rejecting 

families reside. The cause of withdrawal was explored and all efforts were made to convince those 

families to resume their participation in project and continue receiving HH visits from project RRs. 

For the majority of the families, the reasons they submitted were fair, convincing and objective reasons. 

For many, the reasons were related to the vengeance crimes taboo deeply rooted in Upper Egypt 

villages. A family stigmatized by vengeance crime was in a situation where receiving frequent visits from 

strangers in general was a significant compromise to the whole family’s security and thus, their request 

to stop receiving RRs visits was straightforwardly granted. 

Once communal adverse public opinion reasons for withdrawal had been ruled out, FORSA project team 

in collaboration with CDAs’ FORSA project staff in the pertinent villages replaced the withdrawn target 

families by other families from the database which was generated during the mapping process 

conducted last quarter. The number of target households which will be served by the project will 

therefore remain the same. 

Success Stories 

Obtaining MoISA approvals to start project activities in a political turmoil 

Given the storming political context in Egypt, it was a major success for Pathfinder to receive approvals 

from MoISA for the FORSA project activities which allowed Pathfinder International to give grants to the 

the six UNGO which submitted grants. This was achieved through the effective a strategy to achieve its 

goal and overcome obstacles adopted by the FORSA project staff. First, project staff conducted close, 

continuous follow-up with MoISA officials at the governorate and central levels. Contact with MoISA 

NGOs Department and the Security Clearance Department was made almost daily. Second, project staff 

started networking and lobbying with relevant stakeholders including UNGOs officials to create 



 

advocacy and public pressures compelling MoISA to grant the approval. Pathfinder staff efforts led to 

some important actions taken by UNGO. Some of the UNGOs collectively submitted pleas to the MoISA 

highlighting the potential impact of the project on the needy beneficiaries in their local communities 

and requesting prompt approval.  Another UNGO submitted a similar plea to the Injustices Complaints 

Office affiliated to the Presidential Office. The FORSA strategy proved to be efficacious, as MoISA was 

finally convinced to grant approval to all six proposals submitted by the six UNGOs. 

Upper Egypt Vulnerable women empowered 

For women in rural Upper Egypt, divorce is a major social stigma. Divorced women are usually subjects 

of social discrimination, and their families and community usually impose on them a state of isolation. 

They are rarely given the opportunity to work outside the house which directly jeopardizes their 

financial independence. With the start of the implementation of its field activities, the FORSA project 

successfully provided job opportunities for seven divorced women who joined the team of RR (Outreach 

workers) recruited by Batch 1 partner CDAs in Assiut and Souhag governorates. This work opportunity 

allowed those women to regain their self-confidence by providing them with a source of income to 

achieve financial security and support their own selves and their dependents as well as an opportunity 

to play an active role in their community as leaders and 

information givers. 

“Working as an outreach worker is a real challenge for 

a divorced woman in rural Upper Egypt, not only did I 

have to convince my family of letting me go out for 

work, but I also had to face the suspicious looks and 

embarrassing questions from women I visit every day.  

This challenge only made me stronger and more 

determined to go on with my work especially that I 

was,for the first time in my life, able to pay for my 

daughter’s provisions.”  Reports Sherine Khallaf; FORSA 

Outreach Worker Meshta Village, Sohag governorate 

FORSA Project Rapidly Gains Advocates in Target Sites: 

Shortly after the start of HHs visits by Batch 1 RRs, by successfully building rapport with the beneficiary 

families, the “squad” of RRs presented the pass card of FORSA project to their local communities. They 

encouraged acceptance to the project, and made participating families feel that they are privileged for 

being part of FORSA project activities. This was clearly 

embodied by Mrs. Fatma, Board Chair Sohbet El Kheir 

UNGO in Souhag, who stated that FORSA project 

beneficiary families now self-present as “FORSA families”. 

On their way to conduct their visits to target households, 

RRs were moving banners for FORSA project throughout 

target villages, being carefully observed by community 

Figure 13 Sherine Khallaf, FORSA Outreach Worker 
During a household visit 

Figure 14 Amira Sobhy, FORSA Outreach Worker talking to 
women on her way to conduct a household visit 



 

members eager to find out about their work and the whereabouts of FORSA. 

“Sometimes on my way to conduct a visit to a household, women from the local community would stop 

me to ask about the whereabouts of FORSA project, and would want to find out about the health 

messages.  During some of the visits, curious mothers or mothers to be from the neighborhood would 

invite themselves in, hoping to receive advice to help them with their pregnancy or raising their children. 

In most of the instances, I get an extra-audience my health messages.”  Reports,,FORSA Outreach 

Worker Bani Raea Village, Assiut governorate. 

FORSA Project Responds to Social Needs of Beneficiaries 

A Terrorism Victim Family Consoled 

Sahar Mabrouk, a mother of two children and a young wife of a recruit in the Egyptian security forces is 

one of FORSA Project beneficiary families in Al-Ansar Village, Al-Qusia District, Assiut governorate. She 

has been visited twice by FORSA Project RR, Yathreb CDA to receive health messages in July and 

August,2013.  Early in September, the RR knew that Sahar’s husband lost his life in one of the terrorist 

attacks that targeted a police station where he served. The RR promptly visited Sahar to submit 

condolences and find out how she can help. Finding out that the late husband was the only source of 

income to the family, and knowing the extremely harsh conditions under which the family lived, the RR 

started communication with the Masr El Kheir, a trustworthy foundation working in community 

development all over the country, which successfully provided the grieving family with some necessary 

furniture to equip their house. Communications were also promptly initiated with the Governor of 

Assiut governorate, through Yathreb CDA officials and Al-Hawatka UNGO officials to secure a source of 

income to Sahar and her two children. The governor responded instantaneously and an exceptional 

pension was devoted to the mourning family.  

 

Provisions and Garments fair 

In Souhag governorate, Batch 1 UNGO (Sohbet El Kheir) 

utilized the database of beneficiary HH built during the 

mapping stage of FORSA project, as a resource to identify 

needy families that will receive support in the form of free 

meals and provisions bags during the holy month of 

Ramadan. The FORSA project families in need were also 

invited to a charity fair organized by the UNGO before the 

feast. The fair lasted for 3 days, during which 200 needy 

FORSA families received necessary garments for the feast. 

Securing Health Needs 

In a seriously disadvantaged community where health 

insurance coverage is lacking, the health needs of community members may represent a serious 

concern. Therefore, theFORSA project was able to respond to the health needs of targeted families in a 

multitude of ways including lots of coordination and between CDAs, governmental and non-

governmental health care organization. In Assiut, Yathreb CDA, working in collaboration with El Hawatka 

Figure 15 FORSA garments Fair, Shouhag 



 

UNGO, was able to coordinate with Masr El Kheir foundation and Assiut Military hospital to provide 3 

FORSA beneficiaries with Corneal Transplant surgery, allowing them to regain the long lost sense of 

sight. This surgery Costs more than 35,000 LE/ Case and was practically an impossible dream for those 

Family supporters in Upper Egypt.  

To secure health services to FORSA beneficiaries, El Hawatka UNGO in Assiut arranged for the signature 

of a protocol for long term coordination with Manfalout District Hospital.  The protocol was signed by 

representative of the UNGO Board and the Hospital Director.  According to this agreement, FORSA 

Family members could be referred to the hospital by UNGO staff to receive health services.  A partner 

CDA (Emad Abdel Nabie CDA) working in Bany Zaid Village, Manfalout District followed the steps of the 

UNGO.  The CDA signed an agreement protocol with Omm El Quosour General Hospital to secure the 

transfer of FORSA project beneficiaries in need of Health Care or Hospitalization. 

FORSA Project Networks with KNOWLEDGE IS POWER Project 

The same UNGO submitted a provisional protocol for networking between FORSA project and a literacy 

project (KNOWLEDGE IS POWER) established by one of the Reputable Nationwide Community 

Development Initiate,  Sonaa El Haya which happened to be also one of the partners implementing 

FORSA project in collaboration with the UNGO. According to the proposed protocol, each FORSA RR will 

act as literacy facilitators for five illiterate FORSA target women. The foundation, Sonaa El Haya, will 

provide the classes, study material and nominal incentives for both RRs and target women. Classes 

would be conducted in the afternoon, not to interfere with the activities of FORSA project. The protocol 

has been approved provisionally by FORSA project manager and the idea of extending the collaboration 

to Batches 2 and 3 is currently being studied. 

Monitoring and Evaluation 
During FY2, the project achieved all targets according to the submitted NCE workplan and PMP based on 

the approved 12-month NCE request granted by USAID agreement officer on the August 13, 2013 

As per the NCE workplan and PMP, the following indicators are to be reported on this Year: 

Indicator #1: Number of jobs created for the implementation of FORSA project activities 

Indicator #2: Average percent change in knowledge gain among FORSA CDAs outreach workers 
(Raedat Refeyat /RRs) and UNGOs technical coordinators. 

Indicator #2a: Average percent change in knowledge gain among UNGO trainees in FORSA 
managerial and financial training 

Indicator #3: Number of people trained in FP/RH/ maternal/ newborn/ child health/ nutrition during 
FORSA CDAs outreach workers (Raedat Refeyat /RRs) and UNGOs technical coordinators trainings. 

Indicator # 5: Number of households visited by awarded CDAs outreach workers in intervention 
areas 

Indicator # 7: Average percent knowledge gain among UNGO Technical Coordinators and RR 
supervisors trained in FORSA EWSO TOT 



 

Table 4 Achieved indicators FORSA Project FY2 

 

  FY2 Comments 

(Explanation on a -

/+ 10% actual 

from target) 

Indicator Number Target/ 

Actual  

Data 

Q1 Q2 Q3 Q4 Total  

Indicator # 1 

Number of jobs created for the implementation of FORSA project activities 

Target -- -- 586 1400 1400  

Actual  17 586 1403 1403 

Indicator # 2 

Average percent change in knowledge gain among FORSA CDAs outreach workers 

(Raedat Refeyat /RRs) and UNGOs technical coordinators 

Target  -- -- ≥ 20% ≥ 20% ≥ 20% The indicator for this 

year is cumulative for 

all trainees during Q3 

and Q4. As FORSA is 

working with UNGOs 

and CDAs in 

unprivileged 

communities, initial 

capacity and 

knowledge of staff 

was very limited and 

hence the benefits of 

the training were 

huge. 

Actual  -- -- 53% 34.0% 43.50% 

Indicator # 2a 

Average percent change in knowledge gain among UNGO trainees in FORSA 

managerial and financial training 

Target  -- -- ≥ 20% ≥ 20% ≥ 20% The indicator for this 

year is cumulative for 

all trainees during Q3 

and Q4. initial 

capacity and 

knowledge of staff 

was very limited, and 

small number of 

trainees (24) 

exaggerates extreme 

values 

Actual  -- -- 140% 148.6 % 143.7% 

Indicator # 3 

Number of people trained in FP/RH/ maternal/ newborn/ child health/ nutrition 

during FORSA CDAs outreach workers (Raedat Refeyat /RRs) and UNGOs technical 

coordinators trainings. 

Target  -- -- 546 846 846 Numbers exceed the 

expected targets as 

rehires from Batch 1 

joined the training. 

Also, some of Assiut 

CDAs who were 

planned to finish 

their training early 

October successfully 

completed it by the 

end of September. 

Actual  -- -- 548 957 957 

Indicator # 5 

Number of households visited by awarded CDAs outreach workers in intervention 

areas 

Target -- -- -- 45,000 45,000  

Actual -- -- -- 45,003 45,003 

Indicator # 7 

Average percent knowledge gain among UNGO Technical Coordinators and RR 

supervisors trained in FORSA EWSO TOT 

Target    ≥ 20% ≥ 20% Attendees of EWSO 

TOT Training in 

unprivileged project 

sites were initially 

unaware of the 

concept of TOT and 

were not interested 

yet after training 

went on they became 

energetic, 

enthusiastic and 

devoted. 

Actual    198.5% 198.5% 

 


